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2011


The purpose of this page of the report is for the AOC to complete a statistical record and narrative for each local DCSS office for each month.  After receipt by the AOC Contract Monitor, the report will be forwarded to the local office for a qualitative verification, feedback, and report on obstacles that need follow-up.
	County or Local DCSS Office - 

	AOC Statistical Record for Reporting Period
	Local Office Statistical Record Comparison and Verification

	
	Active Cases in the System
	
	Number of cases rejected for local office 

	
	Number of files transmitted correctly
	
	Number of files transmitted correctly

	
	Filings to the Court
	
	Number of Filings to the Court

	
	Number of Filings Completed by the Court
	
	Number Filings Completed by the Court

	Narrative from AOC:

	PLEASE SEE INDIVIDUALLY ATTACHED COUNTY/OFFICE REPORTS



	Narrative from Local Office:

	


Division of Child Support Services
Administrative Office of the Courts

E-filing Program
Contract Number 42700-401-0000004962
Monthly Report for the Month of 
April 

 Year 

2011


	System Activities

	     Unit Test Results

	     Code Review Results

	     System Test Results

	     County Reports – Attach separately.  These will be compared with local office reports

     using the same template.

	Office schedule

	Office Name 
	In Production Target Date
	DCSS Training Begun
	Clerk Training Begun
	Office Live on this Date
	Deviation from Schedule (Yes/No)

	Baldwin
	TBD
	TBD
	TBD
	TBD
	No

	Bibb
	06/2007
	06/2007
	06/2007
	06/2007
	No

	Bulloch
	10/2010
	10/2010
	10/2010
	10/2010
	No

	Chatham
	05/04/09
	04/09/09
	N/A
	05/20/09
	No

	Chattooga
	TBD
	TBD
	TBD
	TBD
	N/A

	Clarke
	01/2010
	11/2009
	12/2009
	1/4/2010
	No

	Coweta
	10/15/10
	10/2010
	10/2010
	10/15/10
	No

	Crawford
	11/2010
	11/2010
	11/2010
	11/2010
	No

	Dade
	TBD
	TBD
	TBD
	TBD
	No

	Douglas
	10/2008
	09/2008
	09/2008
	10/2008
	N/A

	Franklin
	10/2010
	10/2010
	10/2010
	10/2010
	No

	Fulton
	05/05/09
	04/21/09
	04/21/09
	05/19/09
	No

	Houston
	01/2010
	01/2010
	01/2010
	02/01/2010
	Yes

	Jefferson
	12/2008
	11/2008
	11/2008
	12/2008
	No

	Morgan
	12/2010
	12/2010
	12/2010
	12/17/2010
	No

	Oglethorpe
	10/2008
	09/2008
	09/2008
	10/2008
	No

	OSAH
	TBD
	TBD
	TBD
	TBD
	No

	Peach
	03/2010
	06/2007
	02/2010
	03/2010
	No

	Richmond
	11/2010
	11/2010
	11/2010
	11/2010
	No

	Upson
	12/10 
	12/10
	12/10
	12/07/2010
	No

	Walker
	TBD
	TBD
	TBD
	TBD
	N/A

	Washington
	06/2007
	06/2007
	06/2007
	06/2007
	No

	*TBD –To Be Determined. These are counties where interest has been shown and are waiting for successful integration with Court vendors.
Milestones for Reporting Period

	The child support offices for Putnam, Jones, Telfair, Dodge and Wheeler have begun with production with the Dodge clerk’s office actively filing cases as well. Jones, Telfair and Putnam courts should go active in early May.
Todd Vincent and his company XMLLegal are continuing work in developing a client for the ‘Sustain Over Citrix’ courts and we have identified 5 that we will approach first: Candler, Hart, Wheeler, Macon, and Worth.  Remote access to the network was terminated in Baldwin County, so we were unable to proceed with testing.  We plan to regain access and resume testing before implementation there as we begin training and implementation in the Citrix courts.


	Unresolved Issues, Problems

	Nothing to Report


	Resolutions implemented or actions planned by the next monthly report

	Todd Vincent and his company, XMLLegal, are continuing their work in building and testing of web client integration for SUSTAIN Justice Edition Case Management System.  We have a test environment in place for the 7 hosted court systems and plan to move into production later in April.  After the SUSTAIN over Citrix courts are successful, we plan to install the web client in Douglas County to resume efiling. 


	Potential Program Risks

	Nothing to Report

	Action Items for the next reporting period include staff assignments, DCSS support and input.

	

	
	Updated work plans – check here if applicable for this month and attach.

	
	A detailed budget report is due quarterly – Check here if attached.  (This report is filed separately.)
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