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The purpose of this page of the report is for the AOC to complete a statistical record and narrative for each local DCSS office for each month.  After receipt by the AOC Contract Monitor, the report will be forwarded to the local office for a qualitative verification, feedback, and report on obstacles that need follow-up.

	County or Local DCSS Office - 

	AOC Statistical Record for Reporting Period
	Local Office Statistical Record Comparison and Verification

	
	Active Cases in the System
	
	Number of cases rejected for local office 

	
	Number of files transmitted correctly
	
	Number of files transmitted correctly

	
	Filings to the Court
	
	Number of Filings to the Court

	
	Number of Filings Completed by the Court
	
	Number Filings Completed by the Court

	Narrative from AOC:

	TO SEE COUNTY/OFFICE REPORTS PLEASE GO TO OUR WEB SITE 

http://w2.georgiacourts.gov/gaje/
AND CLICK ON REPORTS



	Narrative from Local Office:

	


Division of Child Support Services

Administrative Office of the Courts

E-filing Program

Contract Number 42700-401-0000004962

Monthly Report for the Month of 
July 

 Year 

2011



	System Activities

	     Unit Test Results

	     Code Review Results

	     System Test Results

	     County Reports – Attach separately.  These will be compared with local office reports

     using the same template.

	Office schedule

	Office Name 
	In Production Target Date
	DCSS Training Begun
	Clerk Training Begun
	Office Live on this Date
	Deviation from Schedule (Yes/No)

	Augusta-Richmond
	11/2010
	11/2010
	11/2010
	11/2010
	No

	Baldwin
	PENDING
	PENDING
	PENDING
	PENDING
	No

	Bibb
	06/2007
	06/2007
	06/2007
	06/2007
	No

	Bulloch
	10/2010
	10/2010
	10/2010
	10/2010
	No

	Candler
	7/2011
	7/2011
	7/2011
	7/2011
	No

	Chatham
	05/04/09
	04/09/09
	N/A
	05/20/09
	No

	Chattooga
	TBD
	TBD
	TBD
	TBD
	N/A

	Clarke
	01/2010
	11/2009
	12/2009
	1/4/2010
	No

	Coweta
	10/15/10
	10/2010
	10/2010
	10/15/10
	No

	Crawford
	11/2010
	11/2010
	11/2010
	11/2010
	No

	Crisp
	7/2011
	7/2011
	N/A
	7/2011
	No

	Dade
	PENDING
	PENDING
	N/A
	PENDING
	No

	Douglas
	10/2008
	09/2008
	09/2008
	10/2008
	SUSPENDED

	Franklin
	10/2010
	10/2010
	10/2010
	10/2010
	No

	Fulton
	05/05/09
	04/21/09
	04/21/09
	05/19/09
	No

	Hart
	7/2011
	7/2011
	7/2011
	7/2011
	No

	Houston
	01/2010
	01/2010
	01/2010
	02/01/2010
	Yes

	Jasper
	7/2011
	7/2011
	N/A
	7/2011
	No

	Jefferson
	12/2008
	11/2008
	11/2008
	12/2008
	No

	Jones
	5/2011
	12/2010
	05/2011
	05/2011
	No

	Macon
	7/2011
	7/2011
	7/2011
	7/2011
	No

	Meriwether
	7/2011
	7/2011
	7/2011
	7/2011
	

	Montgomery
	7/2011
	7/2011
	N/A
	7/2011
	No

	Morgan
	12/2010
	12/2010
	12/2010
	12/2010
	

	Oglethorpe
	10/2008
	09/2008
	09/2008
	10/2008
	No

	Peach
	03/2010
	06/2007
	02/2010
	03/2010
	No

	Putnam
	05/2011
	05/2011
	05/2011
	05/2011
	

	Telfair
	05/2011
	04/2011
	04/2011
	05/04/2011
	No

	Upson
	12/10 
	12/10
	12/10
	12/07/2010
	No

	Walker
	TBD
	TBD
	TBD
	TBD
	N/A

	Washington
	06/2007
	06/2007
	06/2007
	06/2007
	No

	Wheeler
	7/2011
	7/2011
	7/2011
	7/2011
	No

	Wilkinson
	7/2011
	7/2011
	N/A
	7/2011
	No

	Worth
	7/2011
	7/2011
	7/2011
	7/2011
	No

	*TBD –To Be Determined. These are counties where interest has been shown and are waiting for successful integration with Court vendors.

Milestones for Reporting Period

	The AOC is now working with all Child Support Offices, both currently filing and those about to come on, with updating their document packages in accordance to the US Supreme Court decision (http://www.supremecourt.gov/opinions/10pdf/10-10.pdf). 

The clerks of Newton, Fayette, Liberty and Harris counties have all contacted the program about joining. Contact and setup of the child support office will be scheduled.

Todd Vincent and his company XML Legal are continuing work in developing a client for the ‘Sustain Over Citrix’ courts. 

UPDATE:   Worth and Macon counties are the final Sustain over Citrix counties that Todd Vincent has been working to get integrated and as of July are still waiting to have all of their pdf creators installed for training to begin. As of this report, they still need to submit any new documents that need formatting for e-filing as well.

Baldwin Scanners and PDF software problems have been corrected and the Child Support office is ready to begin filing. This court's case management system (Sustain) resides with the authority's networking infrastructure and in order for our third party that implemented the integration (<xmlLegal>) to access it, a configured router must be installed. This router has been shipped already as of the end of July 2011



	Unresolved Issues, Problems

	Waiting for all counties currently e-filing to provide any new and updated documents for e-filing

	

	

	Potential Program Risks

	Nothing to Report

	Action Items for the next reporting period include staff assignments, DCSS support and input.

	

	
	Updated work plans – check here if applicable for this month and attach.

	
	A detailed budget report is due quarterly – Check here if attached.  (This report is filed separately.)


File is AOC E-filing Contract Report Template


